COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/02/2009

ESTIMATE SUMMARY 07:53:07
CONTID: C15821R ESTIMATE NO: 0003 FINL SPEC YR:2005
PCN: 15821R-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 40.0 DAYS TIME ALLOW: 40 WORK DAYS
US 40 (COLFAX AVE): 6TH AVE TO I-70 PERCENT TIME: 100.00 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: STA 0404-044
US 40:US 6 TO I-70
NAME OF ROAD: 040C
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 09/02/2009 DATE TIME STARTED 09/02/2008
2500 E BRANNAN WAY DATE LET 07/17/2008 DATE WORK BEGAN 09/02/2008
DATE AWARDED 07/28/2008 DATE TIME STOPPED 01/09/2009
DATE CONTRACT EXECUTED 08/11/2008 DATE ACCEPTED 01/09/2009
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 09/02/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 860,460.40 PARTICIPATING $ 760,586.46 $ -69,646.57
AWARD PROJECT AMT: $ 939,122.93 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 88.39% TOTAL EARNINGS 760,586.46 -69,646.57
FUNDS AVAILABLE: $ 99,873.94 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 760,586.46 -69,646.57
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 14,086.84
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 760,586.46 -55,559.73
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 760,586.46 -55,559.73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ -55,559.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15821R-BID ESTIMATE RUN 09/02/2009
PROJECT: STA 0404-044 ESTIMATE NO: 0003 07:53:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 0.000 0.000
EACH 0.000 0.00
5.15000 0.000 0.00
0010 202-00202 *REMOVAL OF GUTTER 45.000 45.000
LF 0.000 0.00
5.07000 45.000 228.15
0015 202-00203 *REMOVAL OF CURB AND GUTTER 276.000 276.000
LF 0.000 0.00
5.36000 276.000 1,479.36
0020 202-00206 *REMOVAL OF CONCRETE CURB RAMP 77.000 20.670
sy 56.330 612.87
10.88000 77.000 837.76
0025 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 58,767.000 58,767.000
SY 0.000 0.00
1.69000 58,767.000 99,316.23
0030 202-00810 *REMOVAL OF GROUND SIGN 5.000 1.000
EACH 4.000 185.36
46.34000 5.000 231.70
0035 202-04003 *CLEAN CULVERT (SPECIAL) 17.000 17.000
EACH 0.000 0.00
1,235.65000 17.000 21,006.05
0040 203-01597 *POTHOLING 0.000 0.000
HOUR 0.000 0.00
205.94000 0.000 0.00
0045 203-01622 SWEEPING (WITH PICKUP BROOM) 40.000 24.000
HOUR 16.000 1,977.12
123.57000 40.000 4,942.80
0050 208-00005 *EROSION LOG 42.000 42.000
LF 0.000 0.00
4.74000 42.000 199.08
0055 208-00011 *EROSION BALES (WEED FREE) 0.000 0.000
EACH 0.000 0.00

13.39000 0.000 0.00



CONTID: C15821R COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15821R-BID ESTIMATE RUN 09/02/2009
PROJECT: STA 0404-044 ESTIMATE NO: 0003 07:53:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00020 *SILT FENCE 0.000 0.000
LF 0.000 0.00
1.13000 0.000 0.00
0065 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
617.82000 1.000 617.82
0070 208-00050 *STORM DRAIN INLET PROTECTION 11.000 11.000
EACH 0.000 0.00
37.58000 11.000 413.38
0075 208-00205 EROSION CONTROL SUPERVISOR 0.000 0.000
HOUR 0.000 0.00
97.82000 0.000 0.00
0080 210-04010 *ADJUST MANHOLE 10.000 10.000
EACH 0.000 0.00
489.11000 10.000 4,891.10
0085 210-04011 *ADJUST MANHOLE (SPECIAL) 4.000 4.000
EACH 0.000 0.00
695.05000 4.000 2,780.20
0090 210-04015 MODIFY MANHOLE 0.000 0.000
EACH 0.000 0.00
1,544.56000 0.000 0.00
0095 217-00000 *HERBICIDE TREATMENT 6,342.000 1,500.000
sY 4,842.000 1,452.60
0.30000 6,342.000 1,902.60
0100 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 29.950 26.910
TON 3.040 299.14
98.40000 29.950 2,947.08
0105 403-00800 EMERGENCY POTHOLE REPAIR 0.000 0.000
TON 0.000 0.00
135.73000 0.000 0.00
0110 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 8,400.000 8,389.350
TON 0.500 28.65
57.29000 8,389.850 480, 654.51
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PCN: 15821R-BID ESTIMATE RUN 09/02/2009
PROJECT: STA 0404-044 ESTIMATE NO: 0003 07:53:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 2,569.000 0.000
GAL 2,569.000 5,651.80
2.20000 2,569.000 5,651.80
0120 608-00000 *CONCRETE SIDEWALK 67.000 67.000
Sy 0.000 0.00
68.99000 67.000 4,622.33
0125 608-00010 *CONCRETE CURB RAMP 59.000 58.670
sy 0.330 37.04
112.24000 59.000 6,622.16
0130 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 67.000 67.000
LF 0.000 0.00
28.83000 67.000 1,931.61
0135 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 209.000 209.000
LF 0.000 0.00
31.92000 209.000 6,671.28
0140 609-24002 *GUTTER TYPE 2 (2 FOOT) 45.000 45.000
LF 0.000 0.00
33.98000 45.000 1,529.10
0145 612-00001 *DELINEATOR (TYPE I) 12.000 11.000
EACH 1.000 21.62
21.62000 12.000 259.44
0150 612-00002 *DELINEATOR (TYPE II) 6.000 6.000
EACH 0.000 0.00
22.65000 6.000 135.90
0155 612-00003 *DELINEATOR (TYPE III) 4.000 4.000
EACH 0.000 0.00
23.68000 4.000 94.72
0160 614-00011 *SIGN PANEL (CLASS I) 48.000 48.000
SF 0.000 0.00
11.58000 48.000 555.84
0165 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 8.000 8.000
EACH 0.000 0.00

396.44000 8.000 3,171.52
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PCN: 15821R-BID ESTIMATE RUN 09/02/2009
PROJECT: STA 0404-044 ESTIMATE NO: 0003 07:53:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
35,137.97000 1.000 35,137.97
0175 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
2,574.27000 1.000 2,574.27
0180 627-00005 *EPOXY PAVEMENT MARKING 110.000 110.000
GAL 0.000 0.00
97.82000 110.000 10,760.20
0185 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 254.000 217.440
GAL 36.560 1,505.91
41.19000 254.000 10,462.26
0190 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 1,075.000 1,047.000
SF 28.000 288.40
10.30000 1,075.000 11,072.50
0195 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 155.000 155.000
(TYPE III)
SF 0.000 0.00
14.42000 155.000 2,235.10
0200 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 2,533.000 2,150.000
SF 383.000 3,155.92
8.24000 2,533.000 20,871.92
0205 630-00000 *FLAGGING 671.000 655.000
HOUR 16.000 329.44
20.59000 671.000 13,815.89
0210 630-00003 *UNIFORMED TRAFFIC CONTROL 124.000 89.500
HOUR 34.500 2,131.41
61.78000 124.000 7,660.72
0215 630-00004 *TRAFFIC CONTROL VEHICLE 0.000 0.000
EACH 0.000 0.00
1,029.70000 0.000 0.00
0220 630-00007 *TRAFFIC CONTROL INSPECTION 39.000 21.000
DAY 18.000 1,482.84

82.38000 39.000 3,212.82
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PCN: 15821R-BID ESTIMATE RUN 09/02/2009
PROJECT: STA 0404-044 ESTIMATE NO: 0003 07:53:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-00012  *TRAFFIC CONTROL MANAGEMENT 30.000 26.000
DAY 4.000 2,471.32
617.83000 30.000 18,534.90
0230 630-80001  *FLASHING BEACON (PORTABLE) 0.000 0.000
EACH 0.000 0.00
514.86000 0.000 0.00
0235 630-80335  *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
102.97000 0.000 0.00
0240 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.000 9.000
EACH 2.000 175.06
87.53000 11.000 962.83
0245 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 28.800
EACH 11.200 980.34
87.53000 40.000 3,501.20
0250 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 4.500
EACH 0.500 43.77
87.53000 5.000 437.65
0255 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 0.000
SF 32.000 658.88
20.59000 32.000 658.88
0260 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 2.700
TYPE)
EACH 0.300 262.58
875.25000 3.000 2,625.75
0265 630-80359  *PORTABLE MESSAGE SIGN PANEL 76.000 76.000
DAY 0.000 0.00
128.71000 76.000 9,781.96
0270 630-80360  *DRUM CHANNELIZING DEVICE 16.000 14.400
EACH 1.600 32.94
20.59000 16.000 329.44
0275 630-80380  *TRAFFIC CONE 480.000 432.000
EACH 48.000 494.40

10.30000 480.000 4,944.00
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PCN: 15821R-BID ESTIMATE RUN 09/02/2009
PROJECT: STA 0404-044 ESTIMATE NO: 0003 07:53:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80520 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
DAY 0.000 0.00
205.94000 1.000 205.94
0285 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 0.000 0.000
DAY 0.000 0.00
308.91000 0.000 0.00
0290 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70011 F/A PARTNERING 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0300 700-70012 F/A ASPHALT PAVEMENT INCENTIVE -12,268.230 -12,268.230
FA 0.000 0.00
1.00000 -12,268.230 -12,268.23
0305 700-70016 F/A FUEL COST ADJUSTMENT -7,611.370 -7,611.370
F A 0.000 0.00
1.00000 -7,611.370 -7,611.37
0310 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 8,500.000 8,497.770
FA 0.000 0.00
1.00000 8,497.770 8,497.77
0315 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000 0.000
F A -99,290.250 -99,290.25
1.00000 -99,290.250 -99,290.25
0320 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0325 700-70022 F/A OJT COLORADO TRAINING PROGRAM 340.800 0.000
F A 340.800 340.80
1.00000 340.800 340.80
0330 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15821R-BID ESTIMATE RUN 09/02/2009
PROJECT: STA 0404-044 ESTIMATE NO: 0003 07:53:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0400 614-72872 *LOOP DETECTOR (MICRO TYPE) 4.000 0.000
EACH 4.000 2,345.00
586.25000 4.000 2,345.00
0405 900-00006  ADDED ITEM (DOLLAR)/ DRB COSTS 1,200.000 0.000
DOL 1,200.000 1,200.00
1.00000 1,200.000 1,200.00
CAT 0200 CURRENT AMT 806,567.41 $ -71,125.04$ 706,693.44
CAT NO0201 SAFETY ENHANCEMENT
0345 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,265.000 1,265.000
LF 0.000 0.00
1.75000 1,265.000 2,213.75
0350 202-01300 *REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
149.31000 2.000 298.62
0355 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,325.000 1,325.000
LF 0.000 0.00
17.30000 1,325.000 22,922.50
0360 606-01385 *TRANSITION TYPE 3J 1.000 1.000
EACH 0.000 0.00
400.04000 1.000 400.04
0365 606-02005 *END ANCHORAGE (FLARED) 3.000 3.000
EACH 0.000 0.00
1,739.44000 3.000 5,218.32
0370 614-00011 SIGN PANEL (CLASS I) 0.000 0.000
SF 0.000 0.00
11.58000 0.000 0.00
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PCN: 15821R-BID ESTIMATE RUN 09/02/2009
PROJECT: STA 0404-044 ESTIMATE NO: 0003 07:53:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SAFETY ENHANCEMENT
0375 614-01583 STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 0.000 0.000
EACH 0.000 0.00
396.44000 0.000 0.00
0395 606-01390 END ANCHORAGE TYPE 3K 1.000 0.000
EACH 1.000 1,478.47
1,478.47000 1.000 1,478.47
CAT 0201 CURRENT AMT $ 32,531.70 $ 1,478.47$ 32,531.70
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0380 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,517.28000 1.000 11,517.28
0385 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,071.73000 1.000 9,071.73
0390 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
772.28000 1.000 772.28
CAT 0400 CURRENT AMT $ 21,361.29 $ 0.00$ 21,361.29
PROJECT TOTAL CURRENT AMT $ 860,460.40 $ -69,646.57 % 760,586.43



